
  ENFIELD HIGH SCHOOL BUILDING COMMITTEE 
BUDGET SUB-COMMITTEE MEETING MINUTES 

September 22, 2016 
 
A meeting of the Enfield High School Building Budget Sub-Committee was held at Enfield High School, 
located at 1264 Enfield Street, Enfield, Connecticut on September 22, 2016. 
 
1. CALL TO ORDER:  The meeting was called to order at 6:08 pm by Randy Daigle 
2. ROLL CALL: 
 MEMBERS PRESENT 

Randy Daigle, Walter Kruzel, Doug Maxellon, Joe Muller, Lynn Scull 
 MEMBERS ABSENT 
 Ginny Austin, Jim Nasuta, Greg Strich 
 ALSO PRESENT 
 Jim Giuliano, Dean Petrucelli, George Rypysc, Amar Shamas 
 
3. APPROVAL OF MINUTES: 
Motion made by Joe Muller to Approve the Budget Sub-Committee Minutes dated September 8, 2016 
Seconded by Lynn Scull 
Motion passes by a show of hands 
Abstained by Doug Maxellon 
 
4. SUBCOMMITTEE GUEST: 
 None 
 
5. OLD BUSINESS: 
Motion made by Joe Muller to Move the Approval HAKS Engineers P.C., Invoice CT0283-039, dated 
August 5, 2016, in the amount of $9,381.30 (Tabled on August 25, 2016), with the Revised Amount of 
$9,345.50 to New Business 
Seconded by Doug Maxellon 
Motion passes by a show of hands 
 
Motion made by Joe Muller to Move the Review and Approval of School Specialty Invoice 
208116902290, dated August 10, 2016, in the amount of $5,579.80 (Tabled on August 25, 2016), To New 
Business 
Seconded by Doug Maxellon 
Motion passes by a show of hands 
 
6. NEW BUSINESS: 
Motion made by Joe Muller to Approve HAKS Engineers P.C., Invoice CT0283-039, dated August 5, 2016, 
in the Revised Amount of $9,345.50  
Seconded by Doug Maxellon 
Motion passes by a show of hands 
 
Motion made by Joe Muller to Approve School Specialty Invoice 208116902290, dated August 10, 2016, 
in the amount of $5,579.80 
Seconded by Doug Maxellon 
Motion passes by a show of hands 



Motion made by Joe Muller to Approve InterScape Order Number 3431-0, dated September 6, 2016, in 
the amount of $36,923.70 
Seconded by Doug Maxellon 
Motion passes by a show of hands 
 
Motion made by Joe Muller to Approve Red Thread Invoice 587922, dated August 12, 2016, in the 
amount of $1,863.00 
Seconded by Doug Maxellon 
Randy states Red Thread is for furniture that has been installed. 
Motion passes by a show of hands 
 
Motion made by Joe Muller to Approve Red Thread Invoice 587923, dated August 12, 2016, in the 
amount of $298,405.42 
Seconded by Doug Maxellon 
Motion passes by a show of hands 
 
Motion made by Joe Muller to Approve Red Thread Invoice 589373, dated August 19, 2016, in the 
amount of $24,310.00 
Seconded Doug Maxellon 
Motion passes by a show of hands 
 
Motion made by Joe Muller to Approve Red Thread Invoice 589485, dated August 23, 2016, in the 
amount of $32,500.00 
Seconded by Doug Maxellon 
Motion passes by a show of hands 
 
Motion made by Joe Muller to Approve Red Thread Invoice 589495, dated August 23, 2016, in the 
amount of $73,753.83 
Seconded by Doug Maxellon 
Motion passes by a show of hands 
 
Motion made Joe Muller to Table the Review and Approval of HAKS Engineers, P.C., Invoice CT0283-040, 
dated September 13, 2016, in the amount of $9,336.89 
Seconded by Doug Maxellon 
Motion passes by a show of hands 
 
Motion made by Joe Muller to Add ATP0237 – Piping in Tunnel, in the Amount of $39,657.00 
Seconded by Lynn Scull 
Motion passes by a show of hands 
 
Motion made by Joe Muller to Approve ATP0237 – Piping in Tunnel, in the Amount of $39,657.00 
Seconded by Lynn Scull 
 
Doug asks what is this for? 
 
Randy states there was an area on the drawings where it shows all the piping going up to the tunnel, 
into the tunnel a little bit then another sheet showing the tunnel itself didn’t have any piping, then 
another sheet where the piping continued. 



 
Dean states there was a bridge of about 50 feet that wasn’t shown.   Randy states there was elbows, 
there was fittings, and insulation and it was not shown on the drawings.  Dean states that has been 
going back and forth for about 2 months, it is about half of what is was originally. Randy states it was 
about $72,000.   
 
Motion passes by a show of hands 
 
Motion made by Joe Muller to Add ATP0238 - Additional Easels for the Art Department, in the amount 
of $9,968.21 
Seconded by Doug Maxellon 
Motion passes by a show of hands 
 
Motion made by Joe Muller to Approve ATP0238 - Additional Easels for the Art Department, in the 
amount of $9,968.21 
Seconded by Doug Maxellon 
Motion passes by a show of hands 
 
Motion made by Joe Muller to Add ATP0163 – Circuits for AV Equipment, in the amount of $7,002.00 
Seconded by Lynn Scull 
Amar states these are for the auditorium sound system. 
Motion passes by a show of hands 
 
Motion made by Joe Muller to Approve ATP0163 – Circuits for AV Equipment, in the amount of 
$7,002.00 
Seconded by Lynn Scull 
Motion passes by a show of hands 
 
Motion made by Joe Muller to Approve ATP0224 – Final – Full Set of Filters for Air Handling Units, in the 
amount of $12,704.00 
Seconded by Doug Maxellon 
Doug asks if this is spare parts?  Randy states they came with one set.   
Motion passes by a show of hands 
 
Motion made by Joe Muller to Approve ATP0225 – Final – Tunnel Door Frame C033B, in the amount of 
$2,020.01 
Randy states this was a door that the custodians wanted widened. 
Seconded by Doug Maxellon 
Motion passes by a show of hands 
 
Motion made by Joe Muller to Approve ATP0226 – Estimate – RV7 Exhaust Damper Revisions, in the 
amount of $5,665.00 
Seconded by Lynn Scull 
Amar states there are multiple RV units.  These are fans that primarily assist the exhaust.  We were 
instructed to do modifications to them to accommodate the exhaust.  
Motion passes by a show of hands 
 
 



Motion made by Joe Muller to Approve ATP0227 – Estimate – Revisions to EF-11, in the amount of 
$5,665.00 
Seconded by Doug Maxellon 
Amar states the amount if correct, it is an estimate.  We need authorization to proceed. 
Motion passes by a show of hands 
 
Motion made by Joe Muller to Approve ATP0228 – Estimate – Door 211A, 217A, 311A and 317A 
Modifications, in the amount of $4,761.00 
Seconded by Lynn Scull 
Dean states these are the doors that we were lacking the inch on the push side, we went with electric 
strikes.  We didn’t have the one foot push/pull requirement for ADA, to get around that after-the-fact is 
to electrify them. 
Motion passes by a show of hands 
 
Motion made by Joe Muller to Approve ATP0229 – Estimate – AHJ Requested Modifications to FACS 
Foods Lab, in the amount of $8,141.00 
Seconded by Lynn Scull 
Randy states this is one of three times we changed it based on building inspectors requirement. 
Doug asks if there are more changes pending? 
Dean states there is no more work, he’s just getting prices.    
Motion passes by a show of hands 
 
Motion made by Joe Muller to Approve ATP0230 –Estimate – Snack Line Adjustments to Kitchen, in the 
amount of $5,625.00 
Seconded by Lynn Scull 
Motion passes by a show of hands 
 
Motion made by Joe Muller to Approve ATP0231 – Estimate – Buzzer at Main Entrance Doors, in the 
amount of $9,631.00 
Seconded by Doug Maxellon 
Amar states it is part of the security system. 
Motion passes by a show of hands 
 
Motion made by Joe Muller to Approve ATP0232 – Final – Expansion Joint at C and D, in the amount of 
$4,339.00 
Seconded by Lynn Scull 
Amar states this is between the cafeteria and the auditorium wing, there is an expansion joint where the 
lot line is between the two buildings. 
Motion passes by a show of hands 
 
Motion made by Joe Muller to Approve ATP0234 – Remove, Replace and Wash down of Existing Brick at 
Tar Stains, in the amount of $7,364.00 
Seconded by Lynn Scull 
Dean states at the canopy when it was removed, it was determined that there was black mastic that was 
against the brick and the brick is exposed.  It was an unforeseen and the mastic needed to be removed. 
It’s inside the new D wing corridor. 
Motion passes by a show of hands 
 



Motion made by Joe Muller to Approve ATP0235 – Final – Stabilizing Fabric in Lower Lot, in the amount 
of $7,888.09 
Seconded by Lynn Scull 
Randy states this is in the back parking lot, when they started putting the base coat down the sub-
surface couldn’t handle it and started waving.   Amar states the documents had us removing the existing 
asphalt and 8 inches of existing base material.  We rolled the new base in, as we were rolling to achieve 
compaction it started fracturing.  Dean states the sub base material was poor. 
Motion passes by a show of hands 
 
Motion made by Joe Muller to Approve ATP0236 – Final – Chiller Load Sequence, in the amount of 
$8,012.00 
Seconded by Lynn Scull 
Amar states the chiller sequence, the sequence of operation, meaning the actual re-programming to 
accommodate certain needs within the building.  New instructions came out.  Pure programming, base 
design sequence of operations.   
Motion passes by a show of hands 
 
7. EXECUTIVE SESSION  
None 
 
8. ADJOURNMENT 
Motion to Adjourn by Joe Muller 
Seconded by Doug Maxellon 
Motion passes by a show of hands 
 
 
Adjourned:  6:36 PM 
 
 
 


