



P. O. Box 1201  
Enfield, CT 06083  
Ph : (860) 627-6870

**Change Request**

To: Loren Compson  
Pacheco Ross Architects, P.C.  
72 Voorheesville Avenue  
PO Box 558  
Voorheesville, NY 12186  
Ph: (518)765-5105 Fax: (518)765-5107

Number: 36  
Date: 12/9/14  
Job: 14-009 Thompsonville Fire Station  
Phone:

Description: Credit for deleted project sign

We are pleased to offer the following specifications and pricing to make the following changes:

The total amount to provide this work is ..... \$-643.00

If you have any questions, please contact me at 860-627-6870.

Submitted by: Kirk Nassetta

Approved by: \_\_\_\_\_

Date: \_\_\_\_\_

Cc:

# Proposed Change Order Detail Breakdown Sheet

PCO 36 Credit For Project Sign Not Required

Direct Costs: Item		PCO \$	
Enfield Builders			-\$500.00
EBI O&P			\$0.00
SUBTOTAL - SUBS			-\$500.00
<b>EBI - Labor/Materials# Uts Rate</b>			
Carpenter	-2	68.5	-\$137.00
Laborer			\$0.00
Mason			\$0.00
Concrete Material			\$0.00
Misc Equip/Mtl		35	\$0.00
Superintendent		88.75	\$0.00
EBI Overhead and Profit			\$0.00
TOTAL DIRECT COSTS			-\$137.00
<b>Indirect Costs:</b>			
	Hrs	Rate	
Project Manager	0	115	\$0.00
Chief Estimator	0	96.5	\$0.00
Project Engineer	0	37.15	\$0.00
			\$0.00
TOTAL INDIRECT COSTS			\$0.00
Bond Premium		1.00%	-\$6.00
<b>TOTALS</b>			-\$643.00