



## Green Manor South Road Reconstruction Project Update

Date: November 2, 2016

To: Northfield Road Residents

Last August, the Town informed you that an unforeseen conflict with Eversource's underground electric power line was preventing us from completing the drainage work we need to do on Northfield Road.

Since then, the Town and Eversource have met on several occasions to discuss how to resolve the utility conflict, but the issue is still not resolved. Therefore, the reconstruction of Northfield Road has been postponed until the spring of 2017. In order to make Northfield Road safe for the winter, the contractor will patch it as necessary.

While the work on Northfield Road has been suspended, the contractor has been working on Columbia Road, Flag Court and Troy Lane. The work on these roads is on schedule to be completed by December 15, 2016.

As soon as we have more information, another update will be provided. Weekly status updates are also available at <http://www.enfield-ct.gov/371/Construction-Project-Updates> .

The Town understands that this reconstruction project has caused inconvenience for the residents of Northfield Road and it is working diligently to resolve the conflict with Eversource so work can restart next spring. The Town appreciates your patience and apologizes for this inconvenience. Thank you again for your cooperation. If you have any questions or concerns regarding this project or notice, please call J.P Rodriguez, Roads Engineer, at 860-763-7095 or contact him via email at [jrodriguez@enfield.org](mailto:jrodriguez@enfield.org)

**Department of Public Works Engineering Office**  
820 Enfield Street  
Enfield, Connecticut 06082

[www.enfield-ct.gov](http://www.enfield-ct.gov)  
Telephone (860) 763-7095  
Fax (860) 253-6310