
  ENFIELD HIGH SCHOOL BUILDING COMMITTEE 
BUDGET SUB-COMMITTEE MEETING MINUTES 

September 8, 2016 
 
A meeting of the Enfield High School Building Budget Sub-Committee was held at Enfield High School, 
located at 1264 Enfield Street, Enfield, Connecticut on September 8, 2016. 
 
1. CALL TO ORDER:  The meeting was called to order at 6:08 pm by Randy Daigle 
2. ROLL CALL: 
 MEMBERS PRESENT 

Randy Daigle, Ginny Austin, Walter Kruzel, Joe Muller, Greg Strich 
 MEMBERS ABSENT 
 Doug Maxellon, Jim Nasuta 
 ALSO PRESENT 
 Jim Giuliano, Dean Petrucelli, George Rypysc, Amar Shamas 
 
3. APPROVAL OF MINUTES: 
Motion made by Joe Muller to Approve the Budget Sub-Committee Minutes dated August 25, 2016 
Seconded by Ginny Austin 
Motion passes by a show of hands 
Abstained by Greg Strich 
 
4. SUBCOMMITTEE GUEST: 
 None 
 
5. OLD BUSINESS: 
Motion made by Joe Muller to Table the Review and Approval of HAKS Engineers P.C., Invoice CT0283-
039, dated August 5, 2016, in the amount of $9,381.30 (Tabled on August 25, 2016) 
Seconded by Ginny Austin 
Motion passes by a show of hands 
 
Motion made by Joe Muller to Table the Review and Approval of School Specialty Invoice 
208116902290, dated August 10, 2016, in the amount of $5,579.80 (Tabled on August 25, 2016) 
Seconded by Ginny Austin 
Motion passes by a show of hands 
 
6. NEW BUSINESS: 
Motion made by Joe Muller to Approve Red Thread Invoice 588788, dated August 18, 2016, in the 
amount of $19,573.00 
Seconded by Ginny Austin 
Randy states this is furniture 
Motion passes by a show of hands 
 
Motion made by Joe Muller to Approve New England Fitness Distributor Invoice IN 27986, dated August 
26, 2016, in the amount of $76,190.00 
Seconded by Ginny Austin 
 
Ginny asks if everyone is happy with the furniture that is coming in? The quality and the quantity? 



Randy states so far he hasn’t heard any complaints. 
 
Motion passes by a show of hands 
 
Motion made by Joe Muller to Approve Silver Petrucelli & Associates Invoice 16-1529, dated September 
1, 2016, in the amount of $32,862.97 
Seconded by Ginny Austin 
Motion passes by a show of hands 
 
Motion made by Joe Muller to Approve Sustainable Engineering Solutions Invoice 1915, dated August 
31, 2016, in the amount of $52,002.87 
Seconded by Ginny Austin 
Motion passes by a show of hands 
 
Motion made by Joe Muller to Approve Gilbane Building Company Application 40, dated August 31, 
2016, in the amount of $1,819,244.00 
Seconded by Ginny Austin 
Motion passes by a show of hands 
 
Motion made by Joe Muller to Approve Construction Solutions Group LLC, Invoice 9, dated September 5, 
2016, in the amount of $7,277.25 
Seconded by Ginny Austin 
Motion passes by a show of hands 
 
Motion made by Joe Muller to Approve ATP0191 – Final – C1 Corridor Tunnel Pipe Rerouting, in the 
amount of $44,126.00 
Seconded by Ginny Austin 
Motion passes by a show of hands 
 
Motion made by Joe Muller to Approve ATP0208 – Estimate – Structural Support at Auditorium Elevated 
Wood Panel, in the amount of $20,921.00 
Seconded by Ginny Austin 
 
Dean states there are wood panel wedges in the auditorium, angular wood panels, they basically create 
the two side walls in the auditorium.  Architecturally they were detailed but structural never picked up 
for reinforcing to carry the structural panel.  They were never priced or bid.  It is all additional steel. 
 
Motion passes by a show of hands 
 
Motion made by Joe Muller to Approve ATP0219 – Estimate – Door 105C Frame Replacement in the 
amount of $6,108.00 
Seconded by Ginny Austin 
 
Randy states this was a request by the building official. 
 
Dean states the building official did not like the depth of the frame off of the brick.  She asked that the 
frame be removed and reinstalled.  
Motion passes by a show of hands 



Motion made by Joe Muller to Approve Contingency Number 2 and Site Services Budgets Savings 
Number 2, in the amount of $910,296.00 – Credit 
Seconded by Ginny Austin 
Motion passes by a show of hands 
 
Motion made by Joe Muller to Approve ATP0221 – Final – Ductwork Revisions KEF-1 in Kitchen, in the 
amount of $10,877.00 
Seconded by Ginny Austin 
 
Randy states this is above the hoods. 
 
Dean states we were getting an issue with the ductwork of the fan in the kitchen, in needed to be 
reworked and rerouted, the fan was surging, it wasn’t ducting correctly.  It was the way two ducts come 
into a singular duct and it needed to be moved.   
 
Randy states the volume of air coming in at one area caused the fan to surge.  We had to reroute the 
ductwork at a high level to come in at a different volume. 
 
Motion passes by a show of hands 
 
Motion made by Joe Muller to Approve ATP0222 – Final – Door Modifications A145A and A144A, in the 
amount of $3,884.46 
Seconded by Ginny Austin 
 
Dean states this was a field condition that the building official requested she saw the configuration and 
asked that we move some doors and walls.  The building official asked that we modify two doors and a 
wall to provide access from this suite to the adjacent suite in the event of any emergency and a second 
means of egress. 
 
Motion passes by a show of hands 
 
Motion made by Joe Muller to Add to the Agenda ATP0223 – Credit – Credit for Type Z4 Fixtures, in the 
amount of $5,082.00 
Seconded by Ginny Austin 
Motion passes by a show of hands 
 
Motion made by Joe Muller to Approve ATP0223 – Credit – Credit for Type Z4 Fixtures, in the amount of 
$5,082.00 
Seconded by Ginny Austin 
 
Randy states this is a light fixture that was a little cheaper that still met the specifications. 
 
Motion passes by a show of hands 
 
7. EXECUTIVE SESSION  
None 
 
 



8. ADJOURNMENT 
Motion to Adjourn by Greg Strich 
Seconded by Joe Muller 
Motion passes by a show of hands 
 
 
Adjourned:  6:22 PM 
 
 
 


